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Jan 11th 2012 
 

Outside work – only stucco trim to be completed, but it will have to wait for the warmer weather in order to minimize cost – 
heat and tarps to stucco in the cold would cost extra – almost $2000.00! 

 
Interior work to begin shortly – new photos from Eric below: 
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December 12 th, 2011 Block Work Underway. 

  
 

If the weather stays dry I think they might get the block work finished this week. – Eric. 
 

 

Photos by  

Eric Ketchin 

Nov. 27, 2011 
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Progresses daily – drop by the Branch and see how it’s going! 

·  September 1 2011 -notified by City that a variance will be required to comply with setback provisions of city by-laws. Variance application 

submitted and fee paid. 

·  October 19 2011   -Committee of adjustment hearing attended by Eric Ketchin and Benjamin Pearce in Mississauga Council Chambers. 

·  No objections to our variance application were submitted. 

·  October 20 2011- Temporary permit to allow preparations for construction to begin was issued. 

·  November 9 2011 Period to challenge issuing of building permit ends 

·  November 10 2011 -Hall construction marks out perimeter of hole to be dug. 

·  November 14 2011 - construction begins early this morning. Hole is dug   Ben. 
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Prolift-SCL Commercial 

Wheelchair Lift 
 
 

 
 

www.concordelevator.com 
 

drawings 

  
 
 

Progress Report 
·  March 8 2011 Notice of Motion to enter into negotiations for the construction of a handicap lift was filed at the General Meeting. 
·  April 12 2011 Notice of Motion was moved, seconded and unanimously passed at the General Meeting. 
·  June 7 2011 All required approvals from Ontario Command have been secured. 
·  June 14 2011 The Executive reported to the membership that Hall Construction had been chosen to install the handicap Lift.  
·  June 15 2011 President Garry Bond, Past President Jack Porter, Treasurer Eric Ketchin and Secretary Benjamin Pearce met with Larry Hall to 

establish contract and a time line of construction. 
·  Letter of authority to proceed with the project was forwarded to Hall Construction. 

July 11 2011 First down payment will be made to Hall construction to cover cost of drawings, permits etc. 
 


